

**SECRET**

SAPC-6777  
Copy 1 of 7

26 June 1956

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Amendment No. 8, Contract No. A-101, The Ramo-Wooldridge Corporation - Project [ ] (AQUATONE)

1. This memorandum contains a recommendation submitted for approval of the Director of Central Intelligence. Such recommendation is set forth in Paragraph 7.

2. Basic Contract No. A-101, and Amendments Numbers 1-7 inclusive, provide for R&D on Systems 1, 2, and 3 and associated equipments, production of System 1 and associated equipments, limited production of Systems 2 and 3 and associated equipments, and for a study phase only on System 4. In addition certain training of Government personnel is provided for, as well as certain test and evaluation costs, modification costs and material costs.

3. Amendment No. 8 to Contract No. A-101 substitutes a new schedule in the contract which restates the work previously contracted for and adds new work. The pertinent points in the revised schedule are as follows:

a. System 1: Minor adjustments made.

b. System 2: Production requirements finalized for AQUATONE.

25X1A

[ ] Communications Division requirements set forth. Additional requirements will be forthcoming in FY-57.

c. System 3: Production requirements finalized for AQUATONE.

25X1A

[ ] requirements set forth. Additional requirements will be forthcoming in FY-57.

d. System 4: R&D phase initiated.

Partial production requirements set forth.

e. Ground evaluation equipment - Systems 1 and 3: Production requirements finalized.

61  
DOCUMENT NO. 61  
NO CHANGE IN CLASS. X  
UNCLASSIFIED  
CLASS. CHANGED TO: TS S C  
DATE: 12/1/81  
REVIEWER: 010956

**SECRET**

~~SECRET~~

- f. Ground evaluation equipment - System 4: R&D phase on duping and analysis equipment initiated. Ampex equipment for later production requirement provided for. Procurement of long lead time items for subsequent production provided for.
- g. Training of Communications Division Personnel: No change in basic costs.
- h. Support Requirements FAK, Depot Spares, SLOE:
  - (1) System 1 - Minor adjustments made.
  - (2) System 2 - Contractor's recommendations requested.
  - (3) System 3 - Contractor's recommendations requested.
  - (4) System 4 - Contractor's recommendations requested.
- i. Support Requirements - Test Sites: No change.
- j. Equipment Redesign, Modification, Retrofit and Repairs: Provision made for these services. Contractor requested to submit firm estimates as these services are required.
- k. Other Services: Provision made for consultants, technical representatives and overseas personnel. Contractor requested to submit firm estimates.
- l. Materiel requirements set forth.

4. Further amendments to Contract No. A-101 will be necessary, including additional R&D costs on Systems 2 and 3. Spare parts (30 day and 180 day) and the Special List of Equipment for Systems 2, 3 and 4 must be procured after recommendations from the Contractor are received and evaluated. Production of ground evaluation equipment for System 4 must be initiated when Contractor's proposal is received and requirements are established. Additional production units of System 4 must be contracted for in the event more than six units are required. Project [ ] and Communications Division visualize additional units of System 2 and System 3 equipments in Fiscal Year 1957. Equipment modification and repair and personnel services of Contractor's representatives will also require additional funds.


25X1A

25X1A

~~SECRET~~


**SECRET**

25X1A




7. Approval of the DCI of signature of Amendment No. 8 by the authorized Project Contracting Officer is recommended.

25X1A


  
RICHARD M. BISSELL, JR.  
Project Director

CONCURRENCES:

25X1A


  
General Counsel

25X1A

 6/22/56  
Project Comptroller

25X1A

Recommendation of Paragraph 7 approved:

  
ALLEN W. DULLES  
Director of Central Intelligence

Enclosures:  
Appendix I - IV

**SECRET**

25X1A

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100090044-9

Next 10 Page(s) In Document Exempt

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100090044-9